Radiogram No. 8818u
Post ATV Docking Ops

GMT

06:00-06:10

06:00-06:10
06:10-06:40

06:40-07:30

06:40-07:20
07:20-07:30
07:30-07:55

07:55-08:15

07:55-08:05
07:55-08:05
07:55-08:25
08:05-08:45
08:05-08:25
08:15-08:35
08:25-08:35
08:35-09:00
08:35-08:45
08:40-09:20
08:45-08:55
08:45-09:00
08:55-09:25

09:00-09:15
09:00-09:20
09:15-10:15

09:15-10:45

09:15-10:15
09:20-10:00
09:25-09:55
09:50-11:20
10:00-10:50
10:15-10:40

10:15-11:15
10:25-11:05

CREW

CDR, FE-2,
FE-4, FE-5,
FE-6
FE-1

FE-1, FE-2,
FE-4, FE-5,
FE-6

CDR
CDR

FE-1, FE-5,
FE-6
FE-2
CDR
FE-4
FE-2
CDR
FE-5
CDR
CDR
FE-6
FE-5
FE-6
FE-1, FE-2
FE-6
FE-1, FE-2,
FE-4

CDR

FE-4

FE-2

FE-1
CDR
FE-6
FE-5
CDR
FE-4

FE-1

FE-6
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ACTIVITY
Morning Inspection

Morning Inspection. SM I1CC [Caution & Warning Panel] Test
Post-sleep

BREAKFAST

BREAKFAST
Portable PFS power on and a 45-minute warm-up
Daily Planning Conference (S-band)

Work Prep

Work Prep

BREAKFAST

ATV Atmosphere Scrubbing (terminate)
COX Maintenance

Work Prep

HMS Visual Testing Activity
VO2max Video Setup
VO2max Protocol Preparation
Glove Box (MSG) Activation
46 Progress Trash Gather

G1 - Camcorder Setup

IMS Tagup (S-band)

BASS Fan Calibration

ISS Crew and IF'Ol'Y (RSA Flight Control Team Management) Weekly
Conference (S-band)

VO2max Portable PFS Software Calibrations and Instrument Check

Review and Preparation Steps for [EKTC] Installation. Tagup as necessary
(S-band)

URAGAN Observations and Photography using Photo Spectrum System
(PCC)

Physical Exercise (TVIS), Day 3

VO2max Experiment Protocol

BCR/RFID Reader Software Installation
Physical Exercise (ARED)

VO2max - PFS Closeout Ops

On-orbit Hearing Assessment using EARQ

Removal of BYAT1 [Antenna Switching Controller] in ISS SM. Tagup as
necessary (S-band)

BASS Prep Work



10:45-12:00
11:05-11:35
11:15-11:45
11:20-13:00
11:20-11:40
11:20-12:20
11:35-12:05

11:45-12:05

11:45-12:45
12:00-13:00
12:05-12:25
12:05-12:25
12:20-12:30
12:30-12:40
12:40-13:00
12:40-13:40

13:00-14:00

13:40-16:10

14:00-16:30

14:00-17:00

14:00-14:45
14:00-14:30
14:00-14:15
14:15-15:00
14:30-14:50
14:45-16:05
14:50-15:00
15:00-15:15
15:20-15:30
15:30-17:00
16:05-16:20
16:05-16:15

16:10-17:10

16:15-17:30
16:20-17:20
16:30-17:00
17:00-18:30

FE-2
FE-6
FE-1
FE-5
FE-4
CDR
FE-6

FE-1

FE-4
FE-2
FE-6
FE-1
CDR
CDR,FE-6
CDR,FE-6
FE-1

CDR, FE-2,
FE-4, FE-5,
FE-6

FE-1

FE-4

FE-2

FE-5
FE-6
CDR
CDR
FE-6
FE-5
FE-6
CDR
FE-6
CDR
FE-5
FE-6
FE-1
FE-6
FE-5
FE-4
FE-2
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Life On The Station Photo and Video

BASS - Camera Calibration and Test

Return SM panels to initial configuration after PCE hardware removal
Final ATV Ingress. Tagup as necessary (S-band)

Microbial Sample Collection (sample collection #2)

Photo/Video of ATV Final Ingress

BASS Prep Work

Photograph Scuffmark Left by TK(TI'K) Docking Mechanism Probe on the
ACT1-O Passive Mechanism Receiving Cone (SM Aft) post-ATV Docking

Physical Exercise (TVIS), Day 3

Physical Exercise (VELO), Day 3

BASS - Camera Calibration and Test

ACIT-O (SM Aft) Cone Photo File Prep for Downlink via OCA/PCIT
PAO Hardware Setup

Crew Prep for PAO

PAO Event

LUNCH

LUNCH

RUSALKA Setup, photo/video, data copy, and closeout ops. Tagup (as
necessary)

Installation of [EKTC] Feeder Cables Installation of [EKTC] Feeder and
Connection to PCE Antenna Feeder. Tagup (S-band + VHF)

Water Transfer from TI'K 414 BB2 Tank to EDV and Rodknik TT'K 414 BB2
Bladder Compression

ATV Fan Cleaning. Final Ingress ATV (end)
BASS Prep Work

Private Medical Conference

VO2 Stowage

BASS - Camera Calibration and Test
SODF Deploy

BASS Video Tape Exchange

IMS and Stowage Conference

EDR Power Up

Physical Exercise (ARED)

USOS Equipment Stowage after Ingress to ATV
Glove Box (MSG) Powerdown

Deinstallation of ATV Control Panel (CP) in ISS SM. Tagup as necessary
(S-band)

Sprint Protocol Placeholder
Physical Exercise T 2

Evening Work Prep

Physical Exercise (TVIS), Day 3



17:00-18:30
17:00-17:55
17:10-18:30
17:20-17:25
17:30-18:30
17:30-17:35
17:35-17:50
17:50-17:55
17:55-18:05
18:00-18:30
18:05-18:30
18:30-18:45
18:45-19:10

19:10-20:20

19:10-19:15
19:15-20:20
20:20-20:40

20:40-21:30

20:40-21:25
21:25-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

FE-4
CDR
FE-1
FE-5
FE-6
FE-5
FE-5
FE-5
CDR
FE-5
CDR

FE-1, FE-2,
FE-4, FE-5,
FE-6

CDR
CDR

FE-1, FE-4,
FE-5, FE-6

CDR,FE-2
CDR
FE-2

FE-1

FE-1,
FE-2,
FE-4
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Physical Exercise (ARED)

Actiwatch and Holter 2 Data Download

Physical Exercise (VELO), Day 3

Space Headaches - Weekly Questionnaire

Sprint Protocol Placeholder

Gradient Heating Furnace (GHF) Oscilloscope Measurement
Evening Work Prep

G1 Camcorder Closeout

VO2max - PFS Closeout Ops

Evening Work Prep

Evening Work Prep

Post-ATV Arrival Emergency OBT. Tagup (S-band + VHF)
Daily Planning Conference (S-band)

Pre-sleep

Start Video
Pre-sleep
Flight Director/ISS Crew Tagup

Pre-sleep

Pre-sleep

Terminate Video

TIrK 414 Rodnik BB2 Bladder Compression (Closeout Ops)
SLEEP

IMS Update

Preparation of reports for Roskosmos site

URAGAN. Observations and Photography

ECON. Observations and Photography

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



